


## June 2011 Construction Update

Construction crews are working hard to get both interior and exterior work complete and on schedule for launch this summer. The flooring is now being installed now that all drywalling is complete. Then the painting of all interior rooms will commence. On the exterior, you can now see the grounds being developed with curbs and the windows looking over the property are being installed. In addition, they have started installing the exterior wall with a cement board hardy paneling which will provide a two tone design to compliment some of the original brick work.



## May 2011 Construction Update

With the drywall work 60% complete, the rooms have taken shape. Included in the work, you can see the unique ceiling design and rounded wall being worked on as architectural features in the home. The exterior of the building is almost ready for finishing with will consist of a two tone hardy panel product for a sharp look. Each week there is a significant amount of progress. Check back often for updates as our site construction continues.



## March/April 2011 Construction Update

Several pieces of the construction plan have been completed:

1. The new windows are being installed, which allows a wonderful natural light to permeate throughout the building. This brings a sense of near completion!
2. All bedrooms have been dry-walled now.
3. Accessible showers are in place all the way through the home.
4. The exterior is now prepared for its final finishings, which is exciting.
5. The back-up generator is now in place and the form for the garage is ready to be poured.



## February 2011 Construction Update

Construction continues to progress even during our cold winter days! With the roof trusses in place, the home is truly taking shape.

The structural framework has been completed, adding to the back end of the building which will overlook a large open area.

Inside the home, all the framing for each of the rooms has been finished. Now the walls will be formed.



## January 2011 Construction Update:

Construction on the interior building envelope began mid-December 2010.

Excavation of the building footing (see photos on next page) is now complete, in preparation for the dining room extension (see blue prints).



## December 2010:

Excavation of building footings (completed in January 2011, see next update)



Work begins on the exterior of building to prepare for reinforced footings.



The architectural drawings call for the addition of a room to serve as the home's DINING ROOM. Pictured here is the preparation for the addition, and the concrete is scheduled to be poured before the end of November. To view the blue prints, please visit [www.marchofdimes.ca/nphc](http://www.marchofdimes.ca/nphc) and click on the link for Sudbury Congregate Care home's "blue prints".